

AAFC CLCR Engagement Timeline

Workstream	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Cadets Development (ORI)	ORI-1,2,3,4 Due 10 Dec												
Cadets Development (INL)	INL-M03 Due 16 Dec	INL-M01 Due 16 Jan	INL-M02 Due 6 Feb	INL-M04, M06 Due Mid March	INL-M05, M07 Due Late April	INL-M08, M09 Due Late May							
Cadets Development (JUN)							Feedback from Initial Phase Development						
								Design and Development of Junior					

*Extension Design scheduled concurrently with Initial Phase from Feb to Apr to enable development aligned with the phase schedule, followed by Design & Development of Jr Level 1 extension on June-Dec.

